
Total properties
Properties/assets 
with compliance 

requirement

Properties/assets with 
no compliance 

requirement
Compliant % Not Compliant % DoT*

Total No. 
Overdue by 90 
Days or Less

Total No. 
Overdue by 

More Than 90 
Days

Commentary
Due in next 30 

days

7923 1763 7922 99.99% 1 0.01% 0 0

Status:  There was 1 property overdue at the time of reporting. 

Mitigating Actions: Completed on the 6th August 2026
54

9686 0 9576 98.86% 110 1.14% 28 82

Status:  There were 110 properties overdue at the time of reporting. 

Oldest Compliance Due Date : The oldest overdue EICRs are the  4 properties which do 
not have record of a previous EICR. The next oldest overdue EICR was due on 08/10/2018
                                                                                            
Mitigating Actions: All EICRs which are beyond the 5 year re-inspection requirement are 
part of performance improvement plan overseen by the Building Safety Manager. We have 
recruited a Legal Enforcement Officer, start date 07/07/2026. Following training, they're 
priority will be processing outstanding EICRs on a risk based priority.                                                                                                                                                                                                   
SCH have extended the remit for the Customer Experience team to include access, 2 
Customer Liaison Officers have been appointed. They will work along side the Legal 
Enforcement Officer to gain access.

29

9698 0 9569 98.67% 129 1.33% N/A

This an internal target to have asbestos management surveys for all property types that are 
pre 2000 construction. Those with post 2000 construction do not have a compliance 
requirement.

N/A

6 880 6 100.00% 0 0.00% 0 0
Meets target.

0

657 229 635 96.65% 22 3.35% 1 21

Status:  22 communal EICRs overdue. These communal electrical installations are 
supplied by adjacent domestic properties, the properties are now privately owned and not 
the responsibilty of SCH.                                                                                           

Oldest  Compliance Due Date : The oldest overdue communal EICR has a due date of 
08/10/2023

Mitigating Actions: The Capital Team are reviewing options for installing a communal 
electrical suppply, which will enable SCH to complete these communal electrical 
inspections.     
                                                         
Timeframe:  This work is being undertaken by the planned works team who have now 
recieved provional costs with a plan to have a programme of work confirmed by the end of 
September.

1

688 198 688 100.00% 0 0.00% 0 0 Meets target. 43

51 835 49 96.08% 2 3.92% 2 0

Status:  2 WRAs are overdue at end July 2026. 

Oldest Compliance Due Date: The oldest overdue WRA has a due date of 18/07/2026.

Mitigating Actions: No significant changes to the water system since the existing WRA 
was completed with remedial works continuing.
                                                         
Timeframe: Both overdue WRA where completed by 12/08/2026.

5

75 N/A 75 100.00% 0 0.00% 0 0 Meets target. 8

Asbestos surveys
(re-inspection)

Water Risk Assessment (WRA)
(2-year programme)

Lifts 
(passenger and goods)

Description: Building Safety & Compliance Dashboard provides our performance against legislative and best practice cyclical 
anniversary dates.

Performance as at: End of July 
2026 

Building Safety & Compliance Dashboard

Gas

Electric 
(5-year programme)

Gas

Electric 
(5-year programme)

Asbestos surveys 
(non-statutory)

9686

Communal blocks/schemes

Domestic Dwellings

Compliance area

886
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Total properties
Properties/assets 
with compliance 

requirement

Properties/assets with 
no compliance 

requirement
Compliant % Not Compliant % DoT*

Total No. 
Overdue by 90 
Days or Less

Total No. 
Overdue by 

More Than 90 
Days

Commentary
Due in next 30 

days

Description: Building Safety & Compliance Dashboard provides our performance against legislative and best practice cyclical 
anniversary dates.

Performance as at: End of July 
2026 

Building Safety & Compliance Dashboard

Compliance area

680 206 645 94.85% 35 5.43% 35 0

Status: There were 35 fire risk assessment outstanding at the end of June. . 

Mitigation: On the 30 June 35 fire risk assessments were recorded as overdue of these 22 
were completed in July which were outstanding from the contractor, the remaining 13 were 
completed during the first week in August and are currently with the contractor's QA 
process the completion and uploading process has been reviewed with revised 
arrangements agreed to ensure assessments and reports are recorded within the required 
deadline. The programme is now back on track with the outstanding reports due by the end 
of August.

Timeframe: End of August

11

37 849 11 29.73% 27 72.97% 27 0

Status: There were 27 fire door inspection outstanding at the end of July.

Mitigation: The inspections continued to appear as outstanding at the end of June 
because of technical issues experienced with uploading the recent reports into C365, rather 
than the reports not having been completed. The technical issue has now been resolved 
and all 27 reports are now recorded in C365. During the uploading issue all current actions 
were monitored and maintaing via an action spreadsheet supplied by the contractor.

Timeframe: Complete

10

37 849 37 100.00% 0 0.00% 0 0 Meets target. 0

Target Previous Year DoT*

92.23% 94.48% 100%

Status: Performance for damp and mould inspections was 92.23% at the end of July.  In 
total, 103 inspections were completed and 8 were completed outside of timescale.        
Property 1 & 2, 3 and 6- No access                                                     
Property 4,5 7 and 8- tenant requested to rebook
                                                                                                                                                                                                                                                                                                         
                                                                                                                       
Mitigating Actions: SCH are exploring developing case management software which will 
help to prevent any oversight and ensure compliance and working with the no access group 
to overcome the access issues

Timescales:  phase 1 -Nov 26
                     phase 2 - Jan 27

89.38% 91.45% 100%

Status: Performance for damp and mould remedials was 89.38% at the end of July. There 
were 60 remedial cases completed in the month of July and 5 of those were completed out 
of target.
property 1 &2- the cases were reported as late as their inspections were late
property 3 & 4- hoardng/rubbish issues- affected access.
property 5- attended on target day- but over the hours.
56  remedial works were completed without an inspection of those, 7 were completed out of 
target.
                      
                                                                                                                                                  
Mitigating Actions: We are currently undertaking a detailed review of the process for 
damp and mould cases (DMC) and no access.
A Healthy Homes Manager is now in post.
We are also working with BI to implement Create for case management for all DMC jobs to 
improve visibility and control and plans to produce an inspection report for every case 
reported, even if dampand mould ar enot found are bein implemented.
                                                                                                                                                                                                                              
Note: New methodology has been applied as per the requirements of Awaab's Law, to link 
all required remedial works to one job, rather than measuring them individually.  For 
example, if a case has four jobs linked to it, if any of those jobs are completed outside of 
the 5/60 day target, it will be considered completed out of target against the case.   

*Direction of Travel - an up arrow indicates improving performance, and a down arrow represents worsening performance between the previous two months.

CommentaryYTDJul-26

Percentage Damp and Mould 
Inspections completed within 

timescale

Percentage Damp and Mould 
remedials completed within 

timescales

Fire Risk Assessments (FRA)

Damp & Mould

Structural Surveys

0

Communal Fire Door Inspections
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Total properties
Properties/assets 
with compliance 

requirement

Properties/assets with 
no compliance 

requirement
Compliant % Not Compliant % DoT*

Total No. 
Overdue by 90 
Days or Less

Total No. 
Overdue by 

More Than 90 
Days

Commentary
Due in next 30 

days

Description: Building Safety & Compliance Dashboard provides our performance against legislative and best practice cyclical 
anniversary dates.

Performance as at: End of July 
2026 

Building Safety & Compliance Dashboard

Compliance area

**Throughout this report, there has been a change in calculation between November/December to only include socially rented stock  
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Overdue Not Overdue Overdue Not Overdue Overdue Not Overdue

High-Rise FRA Action 52 17 12 5 47 0 2 4 0 13 33 67.31%

Status: 17 overdue FRA actions at month end: 4 Medium and 13 Low risk.
Oldest action: 31/03/2026.
Mitigating action: Actions are being progressed with the relevant teams and contractor, including customer-access 
requirements and the upload of completion evidence to C365.
Timeframe: Completion dates are being confirmed.
Forecast: The target remains zero overdue actions, with progress monitored monthly.

9

Low-Rise FRA Action 114 23 16 7 274 1 6 0 1 22 84 79.82%

Status: 23 overdue FRA actions at month end: 1 High and 22 Low risk.
Oldest action: 27/11/2025.
Mitigating action: The High-risk action is being prioritised. Remaining actions are being progressed with the relevant 
teams and contractor, with completion evidence uploaded to C365.
Forecast: The target remains zero overdue actions, monitored monthly.

23

Fire Door Inspection 
Action(Communal)

1677 61 61 0 544 60 16 0 1322 1 278 96.36%

Status: 61 overdue actions. C365 records 60 High and 1 Low; however, the underlying findings comprise 36 Serious and 24 
Trivial actions, so the recorded risk classifications require validation.
Oldest action: 31/05/2026.
Mitigating action: The communal fire-door programme has been completed. Type 3 walk-rounds are being used to 
identify any outstanding or subsequent repairs, which will be progressed with the contractor. Completion evidence is 
being obtained and uploaded to C365 to support closure.
Forecast: The overdue total should reduce as repairs are completed and supporting evidence is uploaded and verified.

182

Fire Door Inspection 
Action(Domestic)

346 303 302 1 103 5 0 295 43 3 0 12.43%

Status: 303 overdue actions. C365 records 5 High, 295 Medium and 3 Low; these classifications require validation against 
the underlying inspection findings.
Oldest action: 24/04/2026.
Mitigating action: Actions primarily relate to difficulties gaining access to customers’ homes. Work is underway through 
the No Access Steering Group, and a process has been developed with the Leasehold Team to secure access to leasehold 
properties.
Timeframe: Dependent on successful access.

0

Fire Door Inspection 
Action(Communal)

174 174 174 0 8 0 0 173 0 1 0 0.00%

Status: 174 overdue actions. Outstanding actions relate to defects identified through communal fire door inspections and 
are progressed through responsive repair or planned/betterment routes as appropriate. 185 medium 1 low risk
Oldest Action: 31/05/2026
Mitigating action: Actions primarily relate to difficulties gaining access to customers’ homes. Work is underway through 
the No Access Steering Group, and a process has been developed with the Leasehold Team to secure access to leasehold 
properties.
Timeframe: Dependent on successful access.

0

Fire Door Inspection 
Action(Domestic)

241 225 225 0 56 0 0 225 16 0 0 6.64%

Status: 225 overdue actions. all 243 active actions are medium risk.
Oldest action: 28/09/2024.
Mitigating action: Actions primarily relate to difficulties gaining access to customers’ homes. Work is underway through 
the No Access Steering Group, and a process has been developed with the Leasehold Team to secure access to leasehold 
properties.
Timeframe: Dependent on successful access.

0

419 194 18 176 3 97 30 88 149 9 46 53.70% 45

138 58 7 51 0 26 8 28 63 4 9 57.97% 29

3 0 0 0 7 0 1 0 2 0 0 100.00%

Meets target

0

2 0 0 0 4 0 0 0 2 0 0 100.00%

Meets target

0Low-Rise

Property Type Total overdue

High-Rise

Low-Rise

Fire Door Inspections

Due in next 30 
days

Risk Register Performance 

Water Risk Assessments

Total active 
actions

% Commentary
Medium Risk

Fire Risk Assessments

Compliance Area
High Risk Low RiskTotal No. 

Overdue by 90 
Days or Less

Description: Risk Register Performance Report provides performance on completion of follow-on action identified following compliance service visits. This measured against the recommended time period to complete the actions. High Risk Actions were erronuosly identified using the complete by date given by 
the contractor - of these none are actually high risk going forward SEVERITY will identify high risk actions.

DoT

Passenger Lifts ( LOLER)

High-Rise

Low-Rise

High-Rise

Total No. 
Overdue by 

More Than 90 

Total No. of 
Completed YTD

Status: There are currently 252 outstanding WRA actions.  
The oldest action due date is October 2024. Of the overdue actions 186 are in domestic dwellings.  The existing project plan 
is being reviewed to prioritise domestic remedials based on learnig from Redwood House.

Oldest Actions :  25/10/2024                                                                                                                

Mitigating Actions: The Project Plan is in place to enable comprehensive oversight of the delivery of works. This is 
supported by weekly reports submitted to SCH by contractor and regular contract delivery meetings. A programme of water 
control regime is in place. This includes regular monitoring of temperatures, flushing outlets and cleaning tanks.  We have 
queried if there is a need for further interim measures via a specialist consultant whilst we continue to progress the actions.

Timeframe: All mitigating measures in place.

Forecast: Phase 3 works currently underway relates in the main to actions in domestic dwellings.  Phase 3 works will now 
expand from the 10% of properties captured with the WRA, and individual resident profiles, along with knowlegde of the 
existing water system, now will influence the delivery priorities. 
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Overdue Not Overdue Overdue Not Overdue Overdue Not Overdue
Property Type Total overdue

Due in next 30 
days

Risk Register Performance 
Total active 

actions
% Commentary

Medium Risk
Compliance Area

High Risk Low RiskTotal No. 
Overdue by 90 
Days or Less

DoT
Total No. 

Overdue by 
More Than 90 

Total No. of 
Completed YTD

0 0 0 0 0 0 0 0 0 0 0 100.00%

Meets target

0

0 0 0 0 0 0 0 0 0 0 0 100.00%

Meets target

0

167 0 0 0 37 0 0 0 0 0 130 100.00%

Meets target

0

Overdue Not Overdue Overdue Not Overdue Overdue Not Overdue

9 2 2 0 0 0 2 7 0 0 77.78%

20 16 6 10 0 0 16 4 0 0 20.00%Low-Rise

Compliance Area Property Type
Total active 

actions
Total overdue

Electrical 

High-Rise

%

Code 1 
(Danger Present)

Code 2 
(Potentially Dangerous)

Further Investigation 
Required

Status:  There are 29 overdue actions. All actions have been instructed. Completion of the required work has been inhibited 
by access.

Mitigating actions: Access issues are being monitored and managed by the Compliance Team and The Customer 
Experience Access Team. 

Timeframe: N/A

Forecast: October 2026

Commentary
Total No. 

Overdue by 90 
Days or Less

Total No. 
Overdue by 

More Than 90 
Days

High rise

Low-Rise

Total No. of 
Completed YTD

Structural Surveys

Asbestos

High-Rise
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Property Type Total Audits Completed Total Failed Outcomes Count Commentary DoT*

Category 1 
(At Risk or Immediately 

Dangerous)
2

Status: There were 2  At Risk situations identified in the month of July. On both 
situations the Operative failed to identify - Pressure relief connection not connected 
under boiler

There were 0 Immediately dangerous faults identified.

Mitigating actions:  Engineer to revisit to replace PRV.

Timeframe: N/A

Forecast: N/A

Category 4 
(Certificate Errors or 

Omissions)
3

Status:  There were 3 audit findings.

Mitigating actions:  Cert re-wrote
Timeframe: N/A

Forecast: N/A

Description: Gas Audit performance provides outcomes from 3rd party audits undertaken on works gas safety checks conducted by SCH's Gas contractor. The purpose of 
the audits is to give stakeholders assurance that the work undertaken is compliant with relevant regs and manufacturer's recommendations.

Compliance

Gas 549Domestic
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Mar-25 Apr-25 May-25 Jun-25 Jul-25 Aug-25 Sep-25 Oct-25 Nov-25 Dec-25 Jan-26 Feb-26 Mar-26 Apr-26 May-26 Jun-26 Jul-26 YTD RAG Target Commentary

23 35 41 44 104 55 48 60 36 28 19 43 46 60 65 91 81 N/A

12 26 28 32 64 30 23 28 10 4 0 12 0 26 24 32 42

100.00% 42.86% 68.75% 46.15% 59.00% 55.22% 100% 100% 100% 100% 0% 100% 100% 100% 100% 100% 100% 85.00%

10 3 5 8 15 17 2 0 1 12 7 24 4 5 7 0 0

9 3 1 6 14 16 0 0 1 12 0 0 0 0 3 0 0 0

24 38 44 43 23 51 37 20 16 11 11 5 24 22 40 88 76

5 7 7 23 12 22 0 0 0 0 0 0 0 0 0 0 0 0

17 28 37 39 24 41 9 19 19 6 1 6 19 33 16 3 5

0 10 9 11 10 16 0 0 0 0 0 0 0 0 0 0 0 0

51 69 85 90 65 107 108 33 26 25 19 43 46 28 42 58 38

14 20 17 40 36 54 62 0 1 8 0 0 1 0 3 0 0 0

Total open building safety concerns

Of which are overdue

Status: There were no overdue 
building safety concerns at the time of 

reporting. Job orders have been issued 
to complete the required works

Mitigating Actions: A work in 
progress report has been in put in 

place which has resulted in improved 
performance.

Timeframe: N/A

Forecast: N/A

Open High Priority Concern (Cumulative)

Of which are overdue

Open Medium Priority Concern

Of which are overdue

Open Low Priority Concern

Of which are overdue

Building Safety Concerns
Detailed Performance

Total number of building safety concerns reported

Completed 

% Completed in timescale
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Dec-24* Jan-25 Feb-25 Mar-25 Apr-25 May-25 Jun-25 Jul-25 Aug-25 Sep-25
Oct-25

Pre Awaabs law
Nov-25 Dec-25 Jan-26 Feb-26 Mar-26 Apr-26 May-26 Jun-26 Jul-26 Target Commentary

380 430 411 361 351 366 322 130 115 79 76 68 56 52 66 67 49 76 74 93 93 0

98 120 148 136 121 92 84 98 68 70 68 113 217 178 283 341 303 243 211 206 206 N/A

478 550 559 497 472 458 406 228 183 149 144 181 273 230 349 408 352 319 285 299 299 N/A

114 174 176 174 152 115 101 148 54 135 165 175 201 223 290 256 210 157 175 220 762 N/A

40 54 58 46 33 34 23 15 4 1 1 6 9 3 3 1 1 2 1 3 3 0

59 79 58 60 48 27 31 0 12 34 6 0 32 0 11 50 14 20 42 26 26 N/A

99 133 116 106 81 61 54 15 16 35 7 6 41 3 14 51 15 22 43 29 29 N/A

86 155 93 93 74 55 55 52 14 75 63 123 122 156 151 131 74 73 93 93 333 N/A

0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

290 310 376 451 483 483 498 504 506 508 3 2 2 1 44

72 77 72 71 63 67 69 72 74 73 81 81 90 99 104 130

YTD

Description: Damp and Mould dashboard provides performance against timescales in terms of inspections and remedial works relating to damp and mould.

Total Number of open inspections

Remedials raised 

Total of open remedial works

Damp & Mould

Number of open remedial works out of target

Number of open remedial works in target

Number of open inspections out of target

Number of open inspections in target

Detailed Performance

Damp & Mould 
Remedial Works

Damp & Mould 
Inspection

Status: There were 93 remedial works out of 
target at the end of July.

Oldest overdue remedial works:  There are 
6 remedial cases where the works exceed over 
6 months- these all relate to access issue, and 
1 external contractor case waiting for materials. 
.On investigation there appears to be a mix of 
access issues and delays with external 
contractors.

Mitigating Actions: We have referred the 
oldest cases and are working with tenancy to 
try to gain access. We are currently actuoning  
adeep dive into Damp and Mould, and have 
appointed a new Heatlhy Homes Manager to 
support process and monitoring of cases.  
Further work is being done to resolve the 
outstanding external overdue works.

Timeframe: Healthy Homes manager is has 
started in post. 

Status: There Were 3 inspections out of target 
for July.
Property 1- was completed in target but not 
closed on system
Property 2- cancelled by tenant
Property 3- System interface issue, re raised on 
a different job number
Mitigating Actions: N/A

Timeframe: N/A

HHSRS/Disrepair

Open disrepair cases involving damp & mould

Open HHSRS issues involving damp & mould (cat 1)

Open HHSRS issues involving damp & mould (cat 2)

Inspections raised
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Jan-25 Feb-25 Mar-25 Apr-25 May-25 Jun-25 Jul-25 Aug-25 Sep-25 Oct-25 Nov-25 Nov-25 Jan-26 Feb-26 Mar-26 Apr-26 May-26 Jun-26 Jul-26 Jul-26 Target Commentary

99.94% 99.94% 99.96% 99.97% 99.97% 99.99% 99.99% 100.00% 100.00% 100.00% 100.00% 100.00% 100.00% 97.80% 98.17% 97.28% 96.29% 95.63% 95.63% 95.51% 95.51% 100.00%

Status: There are 435 properties reported as having failed or 
missing smoke alarms at the end of the month. An increase 
from 423 last month.

Oldest Actions: The oldest smoke detector issue was 
identified on gas record completed on 08/05/2025.                                                                                                      

Mitigating Actions: A programme of works has been 
developed and jobs have been issued to Dodds on risk based 
approach. Actions will be closed down when evidence is 
provided. All properties which fail tests have lithium battery 
alarms installed on the service to provide cover while hard 
wired solutions are scheduled.

Timeframe: All mitigating measures in place.

Forecast: All jobs are raised on a 28 day timescales. 

99.97% 99.97% 99.95% 99.96% 99.96% 99.99% 99.99% 100.00% 100.00% 100.00% 100.00% 100.00% 100.00% 97.14% 97.42% 96.45% 94.79% 94.26% 94.26% 94.04% 94.04% 100.00%

Status: There are 472 properties reported as having failed or 
missing smoke alarms at the end of the month. An increase 
from 455 last month.  

Oldest Actions: The oldest CO detector issue was identified 
on gas record completed on 08/05/2025.                                                                                                      

Mitigating Actions: A programme of works has been 
developed and jobs have been issued to Dodds on risk based 
approach. Actions will be closed down when evidence is 
provided. All properties which fail tests have lithium battery 
alarms installed on the service to provide cover while hard 
wired solutions are scheduled. All properties which fail tests 
have lithium battery alarms installed on the service to provide 
cover while hard wired solutions are scheduled.

Timeframe: All mitigating measures in place.

Forecast: All jobs are raised on a 28 day timescales. 

- - - - - - - - 97.03% 97.19% 97.19% 97.19% 97.24% 97.24% 97.24% 97.24% 97.34% 97.34% 97.34% 97.45% 97.45% 100.00%

- - - - - - - - 57 54 54 54 53 53 53 53 51 51 51 49 51 0

Smoke, CO Alarms and Sprinklers Systems

YTDDetailed Performance

Description: Smoke and CO Alarms dashboard provides performance on installation of smoke alarms in all properties, and CO alarms in properties with gas boilers.

Progress on fitting of Sprinklers

Number of Properties without Sprinklers

Out of the 1,919 high-rise flats, 49 dwellings were outstanding 
from the sprinkler fitting program due to access issues. 

Progress on fitting of CO alarms

Progress on fitting of smoke alarms
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Apr-26 May-26 Jun-26 Jul-26 YTD Commentary

0 0 0 0 0

0 0 0 0 0

0 0 0 0 0

0 0 0 0 0

Fire incidents in other residential 
properties

Total fire incidents

No incidents in July

Fire Incidents

Detailed Performance

Fire incidents in high rise properties

Fire incidents in low rise properties
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Total properties On programme Off programme Compliant % Not Compliant % DoT*

431 1463 431 100.00% 0 0.00%

1894 0 1866 98.52% 28 1.48%

1895 2 1849 97.57% 46 2.43% N/A

0 37 NA NA 0 0.00%

37 0 37 100.00% 0 0.00%

37 0 37 100.00% 0 0.00%

37 0 36 97.30% 1 2.70%

37 0 37 100.00% 0 0.00%

37 0 37 100.00% 0 0.00%

37 0 10 27.03% 27 72.97%

37 0 37 100.00% 0 0.00%

*Direction of Travel - an up arrow indicates improving performance, and a down arrow represents worsening performance between the previous two months.

Description: Building Safety & Compliance Dashboard (High-Rise) provides our 
performance against legislative and best practice cyclical anniversary dates 
associated with high-rise buildings only.

Building Safety & Compliance Dashboard (High Rise)

Compliance area

Domestic

Communal blocks/schemes

Gas

1894
Electric 

(5-year programme)

Asbestos surveys 
(non-statutory)

Gas

37

Electric 
(5-year programme)

Asbestos surveys
(re-inspection)

Water 
(2-year programme)

Lifts 
(passenger and goods)

Structural Surveys

Fire risk assessments

Communal Fire Door Inspections
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Total properties On programme Off programme Compliant % Not Compliant % DoT*

2760 224 2759 99.96% 1 0.04%

2984 0 2931 98.22% 53 1.78%

2851 153 2814 98.70% 37 1.30% N/A

6 843 6 100.00% 0 0.00%

620 229 598 96.45% 22 3.55%

651 198 651 100.00% 0 0.00%

14 835 13 92.86% 1 7.14%

5 844 5 100.00% 0 0.00%

643 206 608 94.56% 35 5.44%

*Direction of Travel - an up arrow indicates improving performance, and a down arrow represents worsening performance between the previous two months.

Description: Building Safety & Compliance Dashboard (Low-Rise) provides our 
performance against legislative and best practice cyclical anniversary dates 
associated with low-rise buildings only.

Building Safety & Compliance Dashboard (Low Rise)

Compliance area

Domestic

Communal blocks/schemes

Gas

2984
Electric 

(5-year programme)

Asbestos surveys 
(non-statutory)

Gas

849

Electric 
(5-year programme)

Asbestos surveys
(re-inspection)

Water 
(2-year programme)

Fire risk assessments

Lifts 
(passenger and goods)
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Total 
properties

On programme Off programme Compliant % Not Compliant % DoT*

7923 1763 7922 99.99% 1 0.01%

9686 0 9545 98.54% 141 1.46%

4220 5466 4220 100.00% 0 0.00%

2104 7582 2049 97.39% 55 2.61%

1997 7689 2022 100.00% 0 0.00%

4309 5377 4173 96.84% 136 3.16%

*Direction of Travel - an up arrow indicates improving performance, and a down arrow represents worsening performance between the previous two months.

Building Safety & Compliance Dashboard (TSMs)

Compliance area

Description: Building Safety & Compliance Dashboard (TSMs) provides our performance against 
legislative and best practice cyclical anniversary dates reported by the TSM definition outlined by the 
Regulator of Social Housing. Here when calculating compliance for communal blocks, the number of in 
scope dwellings are used as opposed to the block as one unit. E.g. for gas the number of properties 
varies here, as any flats in a communal block served by a communal gas boiler are included.

Technical Requirements

Asbestos surveys
(re-inspection)

Water 
(2-year programme)

Lifts 
(All lifting equipment)

Fire risk assessments

9686

Electric

Gas
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